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1. Introduction
1.1 Background

Site Number: C5G6 Contract Number:

D.O. Number: Action Memo Date: 9/19/2012
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  4/8/2013  Start Date: 4/1/2013
Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: ' State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Abandoned Manufacturing Facility
1.1.2 Site Description

See POLREP 1

1.1.2.1 Location

The Site is located at 820 West Marion Road, Mt. Gilead, Morrow County, Ohio, 43338. The
geographical coordinates for the Site are 40° 33" 10.64’ North latitude and -82° 51" 17.27" West
longitude. The Site where the release occurred is located in a mixed industrial, commercial and
residential area.

' The site is approximately 80 acres in size. Approximately 15 acres of the property is enclosed by
a chain link fence and contains an approximate 300,000-square-foot building. Railroad fracks run
along the northern portion of the property with a rail spur entering the fenced-in area. There is
open farmland beyond the tracks. Residential properties are located approximately 0.1 miles to
the east and west and a residential neighborhood borders the Site on the south on West Marion
Road. A small creek flows around the fenced perimeter of the property and the creek eventually
discharges to the Olentangy River.

1.1.2.2 Description of Threat
See POLREP 1
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP 1

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

From April 12 through April 26, 2013 ERRS staged all drums and containers for sampling. Drums




were sampled in Level B PPE and all exterior tanks were inspected/sampled. All machine pits
filled with waste petroleum were also sampled. ERRS performed hazardous categorization

on 90% of the samples. The material from the tanks and the pits were composited for disposal
analysis.

2.1.2 Response Actions to Date
From April 12 through April 18, 2013 ERRS gathered all site drums, totes and smallier containers
and staged them for sampling inside the building. Small containers (1 gallon or less) were left

seperated based on labeling and left in place for evaluation by the ERRS chemist.

The entire property (80 acres) was walked to look for any additional abandoned drums and none
was found.

On April 19, 2013 all drums were sampled in Level B PPE for characterization purposes.

From April 22 through April 25, 2013 ERRS performed hazardous categorization on all samples
collected from containers larger than 5 gallons. The ERRS chemist evaluated the smaller
containers and collected samples for hazardous waste categorization.

On April 25, 2013 wipe sampling was conducted on the concrete floor surrounding electrical
equipment suspected to contain PCBs, random PCB wipe samples were also collected from the
concrete floor away from the suspect PCB containers.

On April 26, 2013 composite samples for the material in the machine pits, tanks and select drums
were sent for disposal analysis. ERRS collected mercury switches, mercury containing light
bulbs and loose fluorescent light bulbs for disposal.

2.1.3 Enforcement Activities, ldentity of Potentially Responsible Parties (PRPs)

The PRP has been identified and State and Federal enforcement activities are proceeding.

2.1.4 Progress Metrics

Waste Stream | Medium ; Quantity | Manifest # ; Treatment | Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
2.2.1.1 Planned Response Activities
The following activities will take place at the site:

All containers will be consolidated inside the site building, staged and sampled for disposal.
All farge pits containing waste oils will be sampled for disposal

Al ASTs/USTs will be sampled for disposal

All chemicals will be disposed of at an US EPA approved disposal facility

All ASTs/USTs will be removed or rendered unusable

All pits containing waste oils will be cleaned and filled with site soil. A concrete cap will be




poured over the pits to stop rainwater from filling the areas.

Contaminated soil will be excavated and disposed.

Transformers will be investigated for PCB containing oil and dispsoed as appropriate.
2.2.1.2 Next Steps
Obtain disposal sample results, seperate waste streams and prepare containers for disposal.

2.2.2 Issues

None

2.3 Logistics Section

Representatives from the Ohio Department of Natural Resources (ODNR) were on site and
informed the OSC that they were going to be re-activating a gas well that is on site, outside of the
fenced portion of the property. ODNR will coordinate all activities with on site personnel.

Update -- ODNR will delay re-activiating the gas well until EPA's removal action is completed.

The EPA OSC met with the Morrow County Commissioner and the Morrow County Development
Office and discussed site activities and plans.

2.4 Finance Section

Estimated Costs *

‘F Budgeted éTotaI To Date!| Remaining J% Remgining%
Extramural Costs
|ERRS - Cleanup Contractor & 7§1,000,000t99j $100,000.00{; $900,000.00 90.00%%
;TAT/START 7 $75,_OOO.OOY! $5,500.00; $69,500.QO£ 92.67%
| Intramural Costs
USEPA - Direct R $75,000.00) $5,000.00§ $70,000.00 93.33%
| |
Total Site Costs ) ‘$1,150,000.0707i 7$110,500.700@.1,039,50(7).001 777777 90.39%i

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC. does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

A Health and Safety Plan was created for the site and all site workers have read and signed the




plan. A daily Health and Safety meeting is held each day before the start of site work.

An emergency shower and eye wash has been set up outside the entrance to the building.

3. Participating Entities
3.1 Unified Command

3.2 Cooperating Agencies

Ohio EPA
Morrow County Prosecuter's Office
Village of Mt. Gilead

4. Personnel On Site

1 EPA OSC
1 START - OTIE
6 ERRS - Environmental Quality Management

5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.




